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October 10, 1988 67933

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP — Carlstadt Project Officer
Dear Sir:

Attached 1is the September 1988 Progress Report for the RI/FS
project at the SCP Carlstadt site. This report has been prepared by
Dames & Moore, on behalf of the Committee representing the Respondents
named in the Administrative Order on Consent No. II CERCLA-50114, in
accordance with Paragraph 28B of the Order.

Very truly yours,

DAMES, & MOORE
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Gerard M. Coscia, P.E.
Project Manager
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Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
noom 437
26 Federal Plaza
New York, New York 10278

W. Warren
Cohen, Shapiro, et al,

J. Koczan
Dames & Moore
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ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
SEPTEMBER, 1988

PROGRESS ARD STATUS

1.

The USEPA's comments on the draft FS Alternatives Array Document were
received on September 6. These comments were discussed in a
September 20 meeting with the USEPA.

The USEPA's comments on the Public Health/Environmental Evaluation

were received on September 15.

The Remedial Investigation (RI) Report was submitted to the USEPA on
September 20, This report incorporated the USEPA's final comments on
the draft RI Report.

The RI Report included the water classification sampling results from
samples collected on August 26. The results indicate that the water
table and till aquifers are GW3 classification, while Peach Island
Creek is SE2 classification.

A meeting was held on September 20 with the PRP Committee, Dames &
Moore, USEPA and NJDEP. At that meeting, the USEPA agreed that the
Feasibility Study (FS) should be delayed pending the results of
additional investigations necessary for the evaluation of
alternatives in the FS. The general program outline will be
submitted to the USEPA on October 4, with detailed plans to follow by
October 14 (if possible). The USEPA also requested the PRP Committee
to consider interim source control remedies while the FS is in
progress. The USEPA further stated that detailed evaluations of
remedies for the clay layer need not be performed in the FS if the
Justification for this is provided in the FS.
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6. Revision Nos. 8 (off-site wells) and 9 (bedrock investigation) to the
Project Operations Plan were submitted to the USEPA on September 30.

7. Reauthorization for access to Gotham Industrial Park and the Sports

Complex for off-site wells had not been secured by September 30.

8. The FS 1s presently on hold, pending completion of additional
investigations and resolution of ARARs with the USEPA.

TECHRICAL ISSUES

At the September 20 meeting with the USEPA, several issues were
identified as needing resolution before completing the FS. These
included further investigations of the water table and till aquifers, an
investigation of the bedrock aquifer, and treatability studies. The
USEPA agreed with this approach for completing the FS.

SCHEDULE

The FS 1s presently on hold pending the completion of planned

additional investigations and resolution of ARARs.
The first phase of the off-site RI (the nine off-gsite wells) is
on hold until access is resecured and the amended POP Revision No. 8 is

approved by the USEPA.

The on-site bedrock aquifer investigation is on hold until POP
Revision No. 9 is approved by the USEPA.
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PLANNED ACTIVITIES ~ OCTOBER 1988

1.

Continue to assist USEPA in obtaining access to off-site properties
for well installation.

Submit a general program outline for additional investigations to the
USEPA on October 4, with detailed plans by October 14 (if possible).

Meet with the USEPA to discuss thelr comments on the Public Health/

Environmental Evaluation.

Finalize plans for screening-level treatability studies for soil

and/or ground water.



